
rry

^^ STAPg o	 ,^ r-

"m J.

S

^S

STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
3300 Port of Benton B;vd ® Richland; WA 99352 ® (509) 372-7950

June 28,2O07

Mr. Matthew S. McCormick, Assistant Manager
Richland Operations Office
United States Department of Energy
P.O. Box 550, MEIN: A7-50
Richland, Washington 99352

Re: Hanford Federal Facility Agreement and Consent Order (B FFACO) Change Control Form
for Milestone M-92-07-01

Dear Mr. McCormick:

The Department of Ecology approves the referenced HFFACO Ch ange Control Form from the
TUnited States Department of Energy-Richland Operations Office. The signed IIFFACO Change
Control Form is enclosed.

If you have any questions, contact me at 509-372-7891.

Sincerely,

4^^a ra ^JC^U^sapY

TWT&TPA Section Manager
Nuclear Waste Program
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Enclosure

cc w/enc:

Nicholas Ceto, EPA
Larry Gadbois, EPA
Stuart I3aris, CTUIR
Gabriel Bohnee, NPT
Lenora Seelatsee, Wanapum
Russell Jim, YN
Susan Leckband, HAB
Ken Niles, ODOE
Administrative Record: Milestone M-92-/
Environmental Portal

cc w/o enc:

Richard Engelmann, EFSH
Rob Piippo, FHl
Judy Vance, FFS
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M-92-07-01 HHFACO Change Package

*Change Number
Federal Facility Agreement and Consent Order

Date

M-92-07-01 Change Control Form 6/12/2007

Do not use blue ink. Type or print using black ink.

Originator	 Matt S. McCormick	 Phone (509) 373-9971

CIass of Change
[ ]I — Signatories	 [X ] II — Executive Manager	 [ ] Ill — Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) M-92-05," Determine
disposition path and establish interim agreement milestones for Hanford Site Cs/Sr capsules."

Description/Justification of Change

This change package extends milestone TPA M92-05 from June 30, 2007 to June 30, 2017, for the disposition of Hanford
cesium/strontium capsules. The recently issued performance assessment, "Hanford Cs-Sr Repository Disposal Performance
Analysis Using the TSPA-FEIS Model (EDF-NSNF-072)," shows the viability of direct disposal of the capsules at the
National High-Level Waste Repository. However, due to the schedule for the opening of the repository, DOE cannot make
the necessary applications at this time to assure acceptance of the capsules. With the delays in the Hanford Waste
Vitrification Facility, the critical path for making this decision is also delayed. If it turns out that the capsules do need to be
vitrified, there will still be time for DOE to make the necessary changes to the WTP to do so. Therefore; RL is proposing this
extension to reassess the continuing viability of direct disposal after final disposition requirements for the Repository can be
determined.

This change package only extends the date for a final decision concerning the manner in which the capsules will be disposed
of at the National High Level Waste Repository (i.e., via direct disposal, or after being vitrified). This change package does
not alter the fact that the disposition pathway for capsules is disposal at the National High-Level Waste Repository.

Impact of Change
Delays the final decision for disposition of the capsules to 2017.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,
and budget documents (e.g., USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report).	 (I
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M-92-07-01 HHFACO Change Package

Number Milestone Description and Completion Criteria Due Date

M-92-05 1 „ lusi o ., ,.c a ,..rood site Cs/Sr "Treatment a for Repackaging J"e_^

Raram,eters" in DOIE TWRS Phase 11 Request for Proposals ffireatment. 2W

„d/or Repaekaging of	 .,,f all remaining Cs/Sr-). 'Jurie^O
X017

e	 Y	 establish interim agi eement milestones foir

DOE will assess the viability of directly disposi7w oft 	 Hanford Cs/Sr
ca sules at the National High-Level Waste Repositorynd provide a schedule
e^"	 ; ^^^^ po	 . Based e	 this assessment	 f DOE concludes that

direct disposal is a viable and preferred alternative to vitri fication, DOE will
submit to Ecology specific documentation j ustifying its conclusion, with a
proposed milestone change request establishing enforceable Agreement
milestones for dispositioning Hanford Cs/Sr capsules -by—?^ .


	1.TIF
	2.TIF
	3.jpg
	4.jpg

